COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2011

ESTI MATE SUMVARY 12:57: 20
CONTI D: C18059 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 18059- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 233.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DATI
SH 9 BRI DGE J- 15- B OVER CURRANT CREEK PERCENT TIME:  101. 30 ORI G TI ME ALLOW 9/30/2011 FI XED COVPLETI ON DATI
PROJECT NO FBRO0O9A- 031
SH 9 BRI DGE J- 15- B OVER CURRANT CREEK
NAME OF RQOAD: 009A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., I NC PAY PERI OD ENDI NG 11/ 03/ 2011 DATE TI ME STARTED 03/16/2011
205 Tunnel Drive DATE LET 02/ 17/ 2011 DATE WORK BEGAN
DATE AWARDED 03/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 15/ 2011 DATE ACCEPTED
CANON CI TY CO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 03/ 16/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 926, 453. 95 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 1, 398, 683. 97 NON- PARTI CI PATI NG 1, 534, 283. 12 138, 846. 26
PERCENT COWPLETE: 79. 64% TOTAL EARNI NGS 1,534, 283.12 138, 846. 26
FUNDS AVAI LABLE: $ 392, 170. 83 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1,534, 283. 12 138, 846. 26
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 980. 26 0.00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,513, 302. 86 138, 846. 26
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,513, 302. 86 138, 846. 26
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 138, 846. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18059- BI D ESTI MATE RUN 11/ 03/ 2011
PRQIECT: FBROO9A- 031 ESTI MATE NO 0007 12: 57: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 626- 00000 *NMobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
91, 658. 12000 1. 000 91, 658. 12
0010 631-00100 *H ghway Design & Construction 1. 000 0. 858
LS 0. 142 72,032.93
507, 274. 15000 1. 000 507, 274. 15
0015 700- 70010 F/ A M nor Contract Revisions 286, 002. 440 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA -2,777.710 -2,777.71
1. 00000 -2,777.710 -2,777.71
0030 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 970. 900
FA 544. 490 544. 49
1. 00000 1, 515. 390 1, 515. 39
0035 700- 70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
FA -1,635.430 -1,635.43
1. 00000 -1, 635. 430 -1,635.43
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 -29.920
FA 0. 000 0. 00
1. 00000 -29.920 -29.92
0045 700- 70021 F/ A On- The-Job Trai nee 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70022 F/ A QIT Col orado Trai ni ng Program 1, 000. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
0055 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18059 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18059- BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: FBRO09A- 031 ESTI MATE NO 0007 12:57: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 700- 70380 F/ A Erosi on Control 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 630- 80344 Construction Traffic Sign (Special) FASTER Signs 58. 000 52. 200
SF 0. 000 0. 00
34. 48000 52. 200 1, 799. 86
0090 900- 00010 Added Item (Hour)/ Wetland Biol ogi st 63. 000 40. 000
HOUR 23. 000 3,471.62
150. 94000 63. 000 9, 509. 22
0095 900- 00014 Added Item (Lunp Sun)/ Design for Cai ssons/Col urms 1. 000 1. 000
LS 0. 000 0. 00
2,799.13000 1. 000 2,799.13
0100 900-00014 Added Item (Lunp Sun)/ Steel Trench Plates 1. 000 1. 000
LS 0. 000 0. 00
1, 390. 96000 1. 000 1, 390. 96
0105 203- 00000 Uncl assi fied Excavation Uncl assified Excavation 1, 691. 000 1,691. 000
(Roadway)
CY 0. 000 0. 00
3.81000 1, 691. 000 6,442.71
0110 203-00062 Enbanknent Material (Conplete In Place) (Special) 985. 000 985. 000
Enbanknent (R-60)
CY 0. 000 0. 00
17. 53000 985. 000 17, 267. 05
0115 304- 06000 Aggregate Base Course (Class 6) ABC O ass 6 484. 000 484. 000
TON 0. 000 0. 00
19. 37000 484. 000 9, 375. 08
0120 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) HVA (PG 273.100 0. 000
58-28) SX 75
TON 273. 100 24,374.18
89. 25000 273.100 24,374.18
0125 606- 02003 End Anchorage (Nonflared) End Anchorage (Non Fl ared) 0. 000 0. 000
EACH -3.000 -4,740.75
1, 580. 25000 -3.000 -4,740.75
0130 606-00710 CGuardrail Type 7 (Style CA) Guardrail Type 7 (Style CA) 175. 000 160. 000
LF 15. 000 1, 505. 25
100. 35000 175. 000 17, 561. 25



CONTI D C18059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18059- BI D ESTI MATE RUN 11/ 03/ 2011
PRQIECT: FBROO9A- 031 ESTI MATE NO 0007 12: 57: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0135 609- 24002 Cutter Type 2 (2 Foot) CGutter Type 2 (2 Foot) 149. 000 0. 000
LF 149. 000 3,598. 35
24. 15000 149. 000 3,598. 35
0140 609-24006 Cutter Type 2 (6 Foot) CGutter Type 2 (6 Foot) 41. 000 0. 000
LF 41. 000 2,000. 80
48. 80000 41. 000 2,000. 80
0145 900- 00012 Added Item (Foot)/ Thrie Beam Rai | 6. 250 0. 000
LF 6. 250 582.19
93. 15000 6. 250 582.19
0150 606-01370 Transition Type 3G Transition Type 3G 1. 000 0. 000
EACH 1. 000 1, 008. 00
1, 008. 00000 1. 000 1, 008. 00
0155 630- 00007 Traffic Control Inspection Traffic Control I|nspection 10. 000 2.000
DAY 8. 000 756. 00
94. 50000 10. 000 945. 00
0160 630- 00012 Traffic Control Management Traffic Control Management 21. 000 1. 000
DAY 20. 000 7,875.00
393. 75000 21. 000 8, 268. 75
0165 606- 02005 End Anchorage (Flared) End Anchorage (Fl ared) 2.000 1. 000
EACH 1. 000 1, 968. 75
1, 968. 75000 2.000 3,937.50
0170 625-00001 Construction Surveying (Hourly) Construction Surveying 18. 000 0. 000
HOUR 18. 000 1, 800. 00
100. 00000 18. 000 1, 800. 00
0175 900- 00014 Added Item (Lunp Sunm)/ Design Costs for Bridge 1. 000 1. 000
Transition & Type 7 (CA) Guardrail
LS 0. 000 0.00
10, 226. 60000 1. 000 10, 226. 60
0180 203-00100 Muick Excav Mick Excavation 867. 630 0. 000
cY 867. 630 13, 370. 18

15. 41000 867. 630 13,370.18



CONTI D: C18059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18059- BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: FBRO0O9A- 031 ESTI MATE NO 0007 12:57: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0185 203- 00400 Rock Excav Rock Excavation 240. 430 0. 000
cY 240. 430 6, 010. 75
25. 00000 240. 430 6, 010. 75
CAT 0250 CURRENT AMI  $ 1, 126,702.25$% 131,744.60$%  734,531.41
CAT NO0350 STRUCTURE
0065 631-10002 *Bridge Design and Construction 1. 000 0. 989
LS 0.011 7,101. 66
645, 605. 25000 1. 000 645, 605. 25
CAT 0350 CURRENT AMI  $ 645, 605. 25 $ 7,101.66$ 645, 605. 25
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0070 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
74, 075. 57000 1. 000 74,075. 57
0075 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
57, 825. 24000 1. 000 57, 825. 24
0080 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
11, 122. 82000 2. 000 22, 245. 64
CAT 0450 CURRENT AMI  $ 154, 146.45 $ 0.00$ 154, 146. 45

PRQJECT TOTAL CURRENT AMI $ 1,926,453.95$

138,846.26 $ 1,534, 283.
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